sbndaq - Task #23551
Milestone # 23538 (New): DAQ Software Prepared for ICARUS Cooldown and Filling

Get DAQ running in control room in ROC-W
11/06/2019 08:56 AM - Wesley Ketchum

Status: Resolved Start date: 11/06/2019
Priority: High Due date:

Assignee: Diana Patricia Mendez % Done: 100%
Category: Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Description

History

#1 - 11/06/2019 09:05 AM - Wesley Ketchum

- Assignee set to Diana Patricia Mendez

#2 - 11/27/2019 02:22 PM - Diana Patricia Mendez
- % Done changed from 0 to 70

Thursday Nov 21st 2019:
Wes tested we can run the DAQ, with one crate, from ROC-West.

Wednesday Nov 27th 2019:
Iker successfully tested Run Control GUI in ROC-West.

#3 - 02/11/2020 02:35 PM - Diana Patricia Mendez
- % Done changed from 70 to 100

#4 - 02/11/2020 02:35 PM - Diana Patricia Mendez

- Status changed from New to Resolved
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